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Ojibway Parkway Wildlife Crossing – Evaluation of Wildlife Overpass Design Options 

Evaluation 
Criteria 

Previous Preferred Design 
Concept (presented in PIC#2) 

North Crossing, 4 Span Bridge 
Only Crossing Ojibway 

Parkway 

Score
 

Design Option 1 - South 
Crossing, Single Span over 

ETR, Four Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 2 - South 
Crossing, Single Span over 

ETR, Single Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 3 - South 
Crossing, Three Span Bridge 
(bridge span over boulevard 
between ETR and Ojibway) 

Score
 

Design Option 4 - Split 
Crossing, Single span over 
Ojibway Parkway (North), 

Single Span over ETR (South) 

Score 

Natural 
Environment  

 
 

 
 

 
 

 
 

 

Wildlife movement 
deterrent – crossing 
of ETR tracks 

This alternative only provides a 
crossing of Ojibway Parkway. Wildlife 
will still have to navigate the ETR 
tracks before being able to cross. 

○ 

This option crosses both Ojibway 
Parkway and the ETR tracks, 
enabling a full connection between 
the natural areas associated with 
Black Oak Heritage Park and Ojibway 
Park. 

 

This option crosses both Ojibway 
Parkway and the ETR tracks, 
enabling a full connection between 
the natural areas associated with 
Black Oak Heritage Park and Ojibway 
Park. 

 

This option crosses both Ojibway 
Parkway and the ETR tracks, 
enabling a full connection between 
the natural areas associated with 
Black Oak Heritage Park and Ojibway 
Park. 

 

This option crosses both Ojibway 
Parkway and the ETR tracks, 
enabling a full connection between 
the natural areas associated with 
Black Oak Heritage Park and Ojibway 
Park. 

 

Wildlife movement 
deterrent – approach 
grades 

The grade for the approach slope on 
the west end of the crossing will be 
21% (slightly steeper than (5H:1V) 
which is slightly above the design 
criteria of 20%. This minor increase is 
anticipated to still be suitable for 
wildlife. 

 

The grades for the approach slopes 
on both the east and west ends of the 
crossing will be 20% (5H:1V) which 
meet the design criteria and will be 
suitable for wildlife. 

 

The grades for the approach slopes 
on both the east and west ends of the 
crossing will be 20% (5H:1V) which 
meet the design criteria and will be 
suitable for wildlife. 

 

The grades for the approach slopes 
on both the east and west ends of the 
crossing will be 20% (5H:1V) which 
meet the design criteria and will be 
suitable for wildlife. 

 

The grades for the approach slopes 
on both the east and west ends of the 
crossing, as well as the slopes within 
the boulevard between Ojibway 
Parkway and the ETR tracks will be 
20% (5H:1V) which meet the design 
criteria and will be suitable for wildlife. 

 

Wildlife movement 
deterrent – sightlines 

The bridge crossing over Ojibway 
Parkway has a nearly level deck with 
a minor crest at the center pier which 
is not anticipated to impede the line 
of sight for medium sized mammals 
or white-tailed deer. 

 

The single span over the ETR tracks 
has a slope of 0.5% and the four 
span crossing over Ojibway Parkway 
has a slope which varies from 0.5% 
to 2%. The soil fill joining the two 
crossings has a slope of 13% which 
represents about a 3.7 m elevation 
increase. This elevation increase is 
expected to impede the line of sight 
for medium sized mammals as well 
as white-tailed deer such that they 
will only be able to see the length of 
one span of the crossing at a time. 

◑ 

The single span over the ETR tracks 
has a slope of 0.5% and the single 
span crossing over Ojibway Parkway 
has a slope of 2%. The soil fill joining 
the two crossings has a slope of 
5.5% which represents about a 1.6 m 
elevation increase. This elevation 
increase is expected to impede the 
line of sight for medium sized 
mammals as well as white-tailed deer 
such that they will only be able to see 
the length of one span of the crossing 
at a time. 

◑ 

The single span over the ETR tracks, 
single span over the boulevard, and 
single span over Ojibway Parkway 
have a constant slope of 3%. The 
slopes across the bridge will not 
create an impediment to the line of 
sight for medium sized mammals or 
white-tailed deer. 

 

The single span over the ETR tracks 
has a slope of 0.5% and the single 
span crossing over Ojibway Parkway 
has a slope of 2%. Wildlife using the 
crossing will have to turn 90° upon 
reaching the boulevard side of the 
crossing before descending into the 
boulevard. This 90° turn will cause 
the line of sight for both medium 
sized mammals and white-tailed deer 
to be impeded at both crossings. 

◑ 

Wildlife movement 
deterrent – width of 
crossing 

The width of the crossing will be 50 m 
which meets the design criteria and 
will be suitable for wildlife crossing. 

 

The width of the crossing will be 50 m 
which meets the design criteria and 
will be suitable for wildlife crossing. 

 

The width of the crossing will be 50 m 
which meets the design criteria and 
will be suitable for wildlife crossing. 

 

The width of the crossing will be 50 m 
which meets the design criteria and 
will be suitable for wildlife crossing. 

 

The width of the crossing will be 
40 m, as this is the width within the 
existing boulevard between Ojibway 
Parkway and the ETR tracks. The 
40 m crossing is within the range for 
the minimal crossing width. 

 
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Evaluation 
Criteria 

Previous Preferred Design 
Concept (presented in PIC#2) 

North Crossing, 4 Span Bridge 
Only Crossing Ojibway 

Parkway 

Score
 

Design Option 1 - South 
Crossing, Single Span over 

ETR, Four Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 2 - South 
Crossing, Single Span over 

ETR, Single Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 3 - South 
Crossing, Three Span Bridge 
(bridge span over boulevard 
between ETR and Ojibway) 

Score
 

Design Option 4 - Split 
Crossing, Single span over 
Ojibway Parkway (North), 

Single Span over ETR (South) 

Score 

Wildlife movement 
deterrent – length 
and shape of 
crossing 

The length of the crossing excluding 
approach slopes is about 40 m; 
however, it does not span the ETR 
tracks. 
The crossing is direct, but wildlife will 
only be able to cross Ojibway 
Parkway using the crossing. 
Neither the length of the crossing, nor 
the shape / layout of the crossing are 
expected impact wildlife’s ability to 
navigate it. 

 

The length of the crossing, excluding 
approach slopes, is about 135 m. 
The crossing is direct and wildlife will 
be able to cross over both Ojibway 
Parkway and the ETR tracks once 
they have climbed the approach 
slope. 
Neither the length of the crossing, nor 
the shape / layout of the crossing are 
expected impact wildlife’s ability to 
navigate it. 

 

The length of the crossing, excluding 
approach slopes, is about 130 m. 
The crossing is direct and wildlife will 
be able to cross over both Ojibway 
Parkway and the ETR tracks once 
they have climbed the approach 
slope. 
Neither the length of the crossing, nor 
the shape / layout of the crossing are 
expected impact wildlife’s ability to 
navigate it. 

 

The length of the crossing, excluding 
approach slopes, is about 130 m.  
The crossing is direct and wildlife will 
be able to cross over both Ojibway 
Parkway and the ETR tracks once 
they have climbed the approach 
slope. 
Neither the length of the crossing, nor 
the shape / layout of the crossing are 
expected impact wildlife’s ability to 
navigate it. 

 

The length of the crossing, excluding 
approach slopes, is about 581 m. 
The crossing involves two 90°, right 
angle, turns to direct wildlife through 
the boulevard between the crossing 
of Ojibway Parkway and the ETR 
tracks. 
The length of the crossing as well as 
the shape of the crossing which will 
require wildlife to navigate it make it 
the least desirable of the options. 
The portion of the crossing along the 
existing boulevard may be used by 
certain species for longer periods of 
time, which would increase the risk of 
wildlife finding gaps in the exclusion 
fencing and entering either Ojibway 
Parkway or the ETR tracks. 

◑ 

Direct impacts on 
terrestrial species 
and habitats 

No impacts to species at risk or their 
habitat are anticipated. 
No impacts to the Black Oak Wetland 
Complex. 
Direct footprint impact to 
approximately 4,900 sq m of 
terrestrial habitat. 
Where possible natural vegetation 
will be transplanted / moved onto the 
overpass and its approaches. 

 

Direct impacts to Willowleaf Aster 
(species at risk) are anticipated but 
may be mitigated through species 
transplanting. 
Impacts to the habitat of at least one 
other species at risk is anticipated but 
can be mitigated through exclusion 
measures during construction and 
post-construction restoration 
activities. 
Impacts to the Black Oak Wetland 
Complex are minimized. 
Direct footprint impact to 
approximately 11,500 sq m of 
terrestrial habitat. This includes 
7,500 sq m at the approach to the 
ETR crossing, 2,600 sq m at the 
approach to the Ojibway Parkway 
crossing and 1,400 sq m within the 
boulevard. 
Where possible natural vegetation 
will be transplanted / moved onto the 
overpass and its approaches. 

◑ 

Direct impacts to Willowleaf Aster 
(species at risk) are anticipated but 
may be mitigated through species 
transplanting. 
Impacts to the habitat of at least one 
other species at risk is anticipated but 
can be mitigated through exclusion 
measures during construction and 
post-construction restoration 
activities. 
Impacts to the Black Oak Wetland 
Complex are minimized. 
Direct footprint impact to 
approximately 14,300 sq m of 
terrestrial habitat. This includes 
7,500 sq m at the approach to the 
ETR crossing, 5,400 sq m at the 
approach to the Ojibway Parkway 
crossing and 1,400 sq m within the 
boulevard. 
Where possible natural vegetation 
will be transplanted / moved onto the 
overpass and its approaches. 

◑ 

Direct impacts to Willowleaf Aster 
(species at risk) are anticipated but 
may be mitigated through species 
transplanting. 
Impacts to the habitat of at least one 
other species at risk is anticipated but 
can be mitigated through exclusion 
measures during construction and 
post-construction restoration 
activities. 
Impacts to the Black Oak Wetland 
Complex are minimized. 
Direct footprint impact to 
approximately 14,500 sq m of 
terrestrial habitat. This includes 
9,100 sq m at the approach to the 
ETR crossing, 5,400 sq m at the 
approach to the Ojibway Parkway 
crossing and none within the 
boulevard. 
Where possible natural vegetation 
will be transplanted / moved onto the 
overpass and its approaches. 

◑ 

No impacts to species at risk or their 
habitat are anticipated. 
Impacts to the Black Oak Wetland 
Complex are minimized. 
Direct footprint impact to 
approximately 19,100 sq m of 
terrestrial habitat. This includes 
6,900 sq m at the approach to the 
ETR crossing, 5,000 sq m at the 
approach to the Ojibway Parkway 
crossing and 7,200 sq m within the 
boulevard. 
Where possible natural vegetation 
will be transplanted / moved onto the 
overpass and its approaches. 

 
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Evaluation 
Criteria 

Previous Preferred Design 
Concept (presented in PIC#2) 

North Crossing, 4 Span Bridge 
Only Crossing Ojibway 

Parkway 

Score
 

Design Option 1 - South 
Crossing, Single Span over 

ETR, Four Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 2 - South 
Crossing, Single Span over 

ETR, Single Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 3 - South 
Crossing, Three Span Bridge 
(bridge span over boulevard 
between ETR and Ojibway) 

Score
 

Design Option 4 - Split 
Crossing, Single span over 
Ojibway Parkway (North), 

Single Span over ETR (South) 

Score 

Social Environment           

Potential impact to 
community facilities 

This alternative will require slight 
permanent displacement of the 
existing multi-use trail closer to the 
road for a length of approximately 
50 m, however the trail will still be 
maintained. 
The boulevard between Ojibway 
Parkway and the ETR tracks will no 
longer be useable as public space 
because it will be filled at the crossing 
location (approximately 50m wide) to 
create the western approach to the 
crossing. 
The boulevard between Ojibway 
Parkway and the ETR tracks will not 
be useable for potential future road 
widening (if required). 

◑ 

This alternative will require slight 
permanent displacement of the 
existing multi-use trail closer to the 
road for a length of approximately 
50 m, however the trail will still be 
maintained. 
The boulevard between Ojibway 
Parkway and the ETR tracks will no 
longer be useable as public space 
because it will be filled at the crossing 
location (approximately 50m wide) 
with soil fill behind the reinforced soil 
slope retaining wall. 
The boulevard between Ojibway 
Parkway and the ETR tracks will not 
be useable for potential future road 
widening (if required). 

◑ 

This alternative will require slight 
permanent displacement of the 
existing multi-use trail closer to the 
road for a length of approximately 
50 m, however the trail will still be 
maintained. 
The boulevard between Ojibway 
Parkway and the ETR tracks will no 
longer be useable as public space 
because it will be filled at the crossing 
location (approximately 50m wide) 
with soil fill behind the reinforced soil 
slope retaining wall. 
The boulevard between Ojibway 
Parkway and the ETR tracks will not 
be useable for potential future road 
widening (if required). 

◑ 

There will be no changes to the 
existing multiuse trail. 
The area within the boulevard 
between Ojibway Parkway and the 
ETR tracks will remain accessible as 
the overpass will bridge over it. 
The open area within the boulevard 
under the crossing will accommodate 
future road expansion (if required). 

 

This alternative will require 
permanent displacement of the 
existing multi-use trail closer to the 
road for a length of approximately 
490 m, however the trail will still be 
maintained. 
The boulevard between Ojibway 
Parkway and the ETR tracks will no 
longer be useable as public space for 
a length of approximately 490 m 
because it will contain retaining walls 
and approach ramps for the crossing 
and will be fenced with wildlife 
exclusion fencing. 
The boulevard between Ojibway 
Parkway and the ETR tracks will not 
be useable for potential future road 
widening (if required). 

○ 

Safety 
considerations 

The boulevard between Ojibway 
Parkway and the ETR tracks will 
have the western approach to the 
crossing constructed within it. This 
will reduce visibility depending on the 
direction of travel along Ojibway 
Parkway. This will reduce the 
effectiveness of natural surveillance 
and thus increase susceptibility to the 
occurrence of unlawful behaviour 
without easy detection. 
The multi-use trail will be shifted 
closer to Ojibway Parkway for a 
length of approximately 50 m. The 
outside row of western piers and the 
option to install a barrier between the 
trail and road can minimize the 
potential for interactions between trail 
users and vehicles on Ojibway 
Parkway. 

◑ 

The boulevard between Ojibway 
Parkway and the ETR tracks will 
have retaining walls constructed that 
will reduce visibility depending on the 
direction of travel along Ojibway 
Parkway. This will reduce the 
effectiveness of natural surveillance 
and thus increase susceptibility to the 
occurrence of unlawful behaviour 
without easy detection. 
The multi-use trail will be shifted 
closer to Ojibway Parkway for a 
length of approximately 50 m but will 
still be separated from it by the piers 
used to support the bridge. This will 
minimize the potential for interactions 
between trail users and vehicles on 
Ojibway Parkway. 

◑ 

The boulevard between Ojibway 
Parkway and the ETR tracks will 
have retaining walls constructed that 
will reduce visibility depending on the 
direction of travel along Ojibway 
Parkway. This will reduce the 
effectiveness of natural surveillance 
and thus increase susceptibility to the 
occurrence of unlawful behaviour 
without easy detection. 
The multi-use trail will be shifted 
closer to Ojibway Parkway for a 
length of approximately 50 m. A 
barrier may be installed between the 
trail and road to minimize the 
potential for interactions between trail 
users and vehicles on Ojibway 
Parkway. 

◑ 

The boulevard beneath the bridge will 
remain open which will optimize 
ongoing visibility throughout the area 
to guard against the prospect of 
suspicious behaviour/use. 
The open nature will make ongoing 
access for monitoring and 
maintenance activities easier. This 
will assist the City staff in more easily 
identifying any unlawful activity that 
may be occurring – allowing for 
potential problems to be identified 
and mitigated more efficiently. 
The multi-use trail will maintain its 
current separation distance from 
Ojibway Parkway, minimizing the 
potential for interactions between trail 
users and vehicles on Ojibway 
Parkway. 

 

The boulevard between Ojibway 
Parkway and the ETR tracks will 
have retaining walls constructed that 
will reduce visibility depending on the 
direction of travel along Ojibway 
Parkway. This will reduce the 
effectiveness of natural surveillance 
and thus increase susceptibility to the 
occurrence of unlawful behaviour 
without easy detection. 
The multi-use trail will be shifted 
closer to Ojibway Parkway for a 
length of approximately 490 m. A 
barrier may be installed between the 
trail and road to minimize the 
potential for interactions between trail 
users and vehicles on Ojibway 
Parkway; however, the length of the 
trail realignment does represent an 
increased risk of interaction between 
trail users and vehicles compared to 
the other alternatives. 

○ 
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Evaluation 
Criteria 

Previous Preferred Design 
Concept (presented in PIC#2) 

North Crossing, 4 Span Bridge 
Only Crossing Ojibway 

Parkway 

Score
 

Design Option 1 - South 
Crossing, Single Span over 

ETR, Four Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 2 - South 
Crossing, Single Span over 

ETR, Single Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 3 - South 
Crossing, Three Span Bridge 
(bridge span over boulevard 
between ETR and Ojibway) 

Score
 

Design Option 4 - Split 
Crossing, Single span over 
Ojibway Parkway (North), 

Single Span over ETR (South) 

Score 

Cultural 
Environment  

 
 

 
 

 
 

 
 

 

Potential impacts on 
archaeological 
resources 

Lands on both sides of Ojibway 
Parkway were assessed as part of 
Stage 1 Archaeological Assessments 
and the east side of the Parkway was 
identified as having archaeological 
potential. A Stage 2 archaeological 
assessment will be required during 
detailed design phase to determine 
impacts on archaeological resources 
and potential mitigation measures. 

◑ 

Lands on both sides of Ojibway 
Parkway and ETR tracks were 
assessed as part of Stage 1 
Archaeological Assessments and 
were identified to have archaeological 
potential. A Stage 2 archaeological 
assessment will be required during 
detailed design phase to determine 
impacts on archaeological resources 
and potential mitigation measures. 

◑ 

Lands on both sides of Ojibway 
Parkway and ETR tracks were 
assessed as part of Stage 1 
Archaeological Assessments and 
were identified to have archaeological 
potential. A Stage 2 archaeological 
assessment will be required during 
detailed design phase to determine 
impacts on archaeological resources 
and potential mitigation measures. 

◑ 

Lands on both sides of Ojibway 
Parkway and ETR tracks were 
assessed as part of Stage 1 
Archaeological Assessments and 
were identified to have archaeological 
potential. A Stage 2 archaeological 
assessment will be required during 
detailed design phase to determine 
impacts on archaeological resources 
and potential mitigation measures. 

◑ 

Lands on both sides of Ojibway 
Parkway and ETR tracks were 
assessed as part of Stage 1 
Archaeological Assessments and 
were identified to have archaeological 
potential. A Stage 2 archaeological 
assessment will be required during 
detailed design phase to determine 
impacts on archaeological resources 
and potential mitigation measures. 

◑ 

Potential impacts on 
built heritage 
resources and 
cultural heritage 
landscapes 

Ojibway Park underwent a cultural 
heritage screening as part of the City 
of Windsor’s Urban Parks Plan. This 
screening determined that the park 
contains, or is part of, a cultural 
heritage landscape. It is 
recommended that a Cultural 
Heritage Evaluation Report (CHER) 
be completed during the detailed 
design phase to evaluate the property 
for Cultural Heritage Value or 
Interest. 

◑ 

Black Oak Heritage Park and Ojibway 
Park underwent a cultural heritage 
screening as part of the City of 
Windsor’s Urban Parks Plan. This 
screening determined that both parks 
contain, or are part of, a cultural 
heritage landscape. It is 
recommended that a Cultural 
Heritage Evaluation Report (CHER) 
be completed during the detailed 
design phase to evaluate the 
properties for Cultural Heritage Value 
or Interest. 

◑ 

Black Oak Heritage Park and Ojibway 
Park underwent a cultural heritage 
screening as part of the City of 
Windsor’s Urban Parks Plan. This 
screening determined that both parks 
contain, or are part of, a cultural 
heritage landscape. It is 
recommended that a Cultural 
Heritage Evaluation Report (CHER) 
be completed during the detailed 
design phase to evaluate the 
properties for Cultural Heritage Value 
or Interest. 

◑ 

Black Oak Heritage Park and Ojibway 
Park underwent a cultural heritage 
screening as part of the City of 
Windsor’s Urban Parks Plan. This 
screening determined that both parks 
contain, or are part of, a cultural 
heritage landscape. It is 
recommended that a Cultural 
Heritage Evaluation Report (CHER) 
be completed during the detailed 
design phase to evaluate the 
properties for Cultural Heritage Value 
or Interest. 

◑ 

Black Oak Heritage Park and Ojibway 
Park underwent a cultural heritage 
screening as part of the City of 
Windsor’s Urban Parks Plan. This 
screening determined that both parks 
contain, or are part of, a cultural 
heritage landscape. It is 
recommended that a Cultural 
Heritage Evaluation Report (CHER) 
be completed during the detailed 
design phase to evaluate the 
properties for Cultural Heritage Value 
or Interest. 

◑ 

Technical 
Considerations  

 
 

 
 

 
 

 
 

 

Potential drainage 
and stormwater 
concerns 

This alternative will maintain a 
minimum 0.5% longitudinal slope 
along the length of the bridge and will 
have a 0.5% cross-grade of the 
proposed surface across the bridge 
deck. Drainage of the bridge deck is 
not a concern. 

 

This alternative will maintain a 
minimum 0.5% longitudinal slope 
along the length of the bridge and will 
have a 0.5% cross-grade of the 
proposed surface across the bridge 
deck. Drainage of the bridge deck is 
not a concern. 
The retained soil system walls will 
require drainage to be incorporated 
into their design but this is considered 
to be a straightforward design task. 

 

This alternative will maintain a 
minimum 0.5% longitudinal slope 
along the length of the bridge and will 
have a 0.5% cross-grade of the 
proposed surface across the bridge 
deck. Drainage of the bridge deck is 
not a concern. 
The retained soil system walls will 
require drainage to be incorporated 
into their design but this is considered 
to be a straightforward design task. 

 

This alternative will maintain a 
minimum 3% longitudinal slope along 
the length of the bridge and will have 
a 0.5% cross-grade of the proposed 
surface across the bridge deck. 
Drainage of the bridge deck is not a 
concern. 

 

This alternative will maintain a 
minimum 0.5% longitudinal slope 
along the length of the bridge and will 
have a 0.5% cross-grade of the 
proposed surface across the bridge 
deck. Drainage of the bridge deck is 
not a concern. 
The retained soil system walls will 
require drainage to be incorporated 
into their design but this is considered 
to be a straightforward design task. 
The soil fill areas within the boulevard 
between Ojibway Parkway and the 
ETR tracks slopes down into the 
boulevard increasing runoff in these 
areas and requiring the design of 
additional drainage. This is a 
straightforward design task but does 
represent one additional 
consideration beyond those required 
for the other alternatives. 

 
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Evaluation 
Criteria 

Previous Preferred Design 
Concept (presented in PIC#2) 

North Crossing, 4 Span Bridge 
Only Crossing Ojibway 

Parkway 

Score
 

Design Option 1 - South 
Crossing, Single Span over 

ETR, Four Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 2 - South 
Crossing, Single Span over 

ETR, Single Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 3 - South 
Crossing, Three Span Bridge 
(bridge span over boulevard 
between ETR and Ojibway) 

Score
 

Design Option 4 - Split 
Crossing, Single span over 
Ojibway Parkway (North), 

Single Span over ETR (South) 

Score 

Complexity of 
construction 

Construction sequence includes 
construction of substructure, 
placement of bearings and girders, 
constructing deck and parapet walls, 
backfilling and grading approach 
ramps. 
 Girder placement would require 
heavy-duty cranes and precise 
bearing placement for both spans.  
Substructure construction includes 
abutments and middle pier. 
Girders will be installed separately for 
each span, once they are in place, 
deck topping slab and parapet wall 
can be constructed in a continuous 
manner. 

 

Construction includes construction of 
substructure, placement of bearings 
and girders, constructing deck and 
parapet walls, backfilling and grading 
approach ramps, constructing median 
RSS walls. 
Settlement monitoring of ETR track 
will be required throughout 
construction. 
This option includes driving inclined 
H-piles for the Ojibway piers. 
As there are four short spans over 
Ojibway, there will be many girders to 
lift in place, but the shorter length 
allows a smaller crane to be used. 
The main girder placement over the 
ETR ROW requires heavy duty 
cranes.   

◑ 

Construction includes construction of 
substructure, placement of bearings 
and girders, constructing deck and 
parapet walls, backfilling and grading 
approach ramps, constructing median 
RSS walls. 
Settlement monitoring of ETR track 
will be required throughout 
construction. 
Main girder placement for both the 
ETR and Ojibway Parkway crossings 
will require heavy duty cranes.   

 

Construction includes construction of 
substructure, placement of bearings 
and girders, constructing deck and 
parapet walls, backfilling and grading 
approach ramps. 
This option includes a girder lift over 
the median. 
This option includes driving inclined 
H-piles for piers. 
Settlement monitoring of ETR track 
will be required throughout 
construction. 
Main girder placement for all three 
spans will require heavy duty cranes.   

 

Construction includes construction of 
substructure, placement of bearings 
and girders, constructing deck and 
parapet walls, backfilling and grading 
approach ramps, constructing median 
RSS walls. 
Settlement monitoring of ETR track 
will be required throughout 
construction at both north and south 
crossing locations. 
This option includes a very large 
construction area, and additional 
grading for ramps down in median as 
well as approaches. 
Main girder placement for both the 
ETR and Ojibway Parkway crossings 
will require heavy duty cranes.   

◑ 

Potential impacts to 
Ojibway Parkway 
traffic from 
construction 

Construction of the bridge structure to 
be completed in a staged approach.   
Temporary traffic impacts are 
anticipated including long term lane 
closures (resulting in one travel lane 
in each direction) for construction of 
center and outside piers. Lane 
closures are expected to be 
approximately 12 months in duration. 
Placement of main span girders is 
expected to take two weeks (one 
week for each direction of travel) but 
could be accomplished with closure 
of lanes in one direction with 
temporary traffic diversion using a 
median crossover. 

○ 

Construction of the bridge structure to 
be completed in a staged approach.   
Temporary traffic impacts are 
anticipated including long term lane 
closures (resulting in one travel lane 
in each direction) for construction of 
center and outside piers. Lane 
closures are expected to be 
approximately 12 months in duration. 
Placement of main span girders is 
expected to take two weeks (one 
week for each direction of travel) but 
could be accomplished with closure 
of lanes in one direction with 
temporary traffic diversion using a 
median crossover. 

○ 

Construction of the bridge structure to 
be completed in a staged approach.   
Temporary traffic impacts are 
anticipated with potential long term 
shoulder closures and lane shifts for 
construction of RSS abutments and 
retaining walls. Shoulder closures 
and lane shifts are expected to be 
approximately 18 months in duration.  
Full roadway closure (northbound 
and southbound) is required for girder 
placement for the main single span. 
Full closure is expected to be one 
week in duration. 

○ 

Construction of the bridge structure to 
be completed in a staged approach.   
Temporary traffic impacts are 
anticipated with potential long term 
shoulder closures and lane shifts for 
construction of RSS abutments and 
retaining walls. Shoulder closures 
and lane shifts are expected to be 
approximately 18 months in duration.  
Full roadway closure (northbound 
and southbound) is required for girder 
placement for the main single span. 
Full closure is expected to be one 
week in duration. 

○ 

Construction of the bridge structure to 
be completed in a staged approach.   
Temporary traffic impacts are 
anticipated with potential long term 
shoulder closures and lane shifts for 
construction of RSS abutments and 
retaining walls. Shoulder closures 
and lane shifts are expected to be 
approximately 24 months in duration.  
Construction impacts will be spread 
out between the north and south 
crossing portions, with a larger 
construction footprint. 
Full roadway closure (northbound 
and southbound) is required for girder 
placement for the main single span. 
Full closure is expected to be one 
week in duration. 

○ 

Roadside safety 

Outside piers placed adjacent to 
travel lanes will require protection. 
Minor sight line impacts for turning 
movements from Broadway 
Boulevard due to median piers. Sight 
lines to be reviewed during detailed 
design. 
Protection of median pier will be 
required. 

◑ 

Outside piers placed adjacent to 
travel lanes will require protection. 
No sight line impacts for turning 
movements from Broadway 
Boulevard are expected (to be 
confirmed during detailed design) 
Protection of median pier will be 
required. 

◑ 

Abutments and retaining walls will be 
set well back from traffic lanes. 
No sight line impacts for turning 
movements from Broadway 
Boulevard are expected (to be 
confirmed during detailed design) 
No median pier required for 
protection. 
 

 

Abutment and retaining walls, and 
pier will be set well back from traffic 
lanes. 
No sight line impacts for turning 
movements from Broadway 
Boulevard are expected (to be 
confirmed during detailed design) 
No median pier required for 
protection. 
 

 

Abutment and retaining walls, and 
pier will be set well back from traffic 
lanes. 
Minor site line impacts for turning 
movements from Broadway 
Boulevard are expected due to 
retaining wall north of the east 
abutment (to be confirmed during 
detailed design) 
No median pier required for 
protection. 

◑ 
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Evaluation 
Criteria 

Previous Preferred Design 
Concept (presented in PIC#2) 

North Crossing, 4 Span Bridge 
Only Crossing Ojibway 

Parkway 

Score
 

Design Option 1 - South 
Crossing, Single Span over 

ETR, Four Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 2 - South 
Crossing, Single Span over 

ETR, Single Span over Ojibway, 
Soil Fill between ETR and 

Ojibway 

Score
 

Design Option 3 - South 
Crossing, Three Span Bridge 
(bridge span over boulevard 
between ETR and Ojibway) 

Score
 

Design Option 4 - Split 
Crossing, Single span over 
Ojibway Parkway (North), 

Single Span over ETR (South) 

Score 

Complexity of 
geotechnical design 
considerations 

While design and construction of the 
substructure (deep foundations, 
temporary shoring and dewatering) is 
considered generally to be 
straightforward, some moderately 
complex settlement mitigation may be 
required for the embankments, 
particularly in the median and on the 
west approach to protect the railway 
and limit any potential impacts to 
buried infrastructure along Ojibway 
Parkway. 

◑ 

While design and construction of the 
substructure (deep foundations, 
temporary shoring and dewatering) is 
considered generally to be 
straightforward, some moderately 
complex settlement mitigation may be 
required for the embankments, 
particularly in the median and on the 
west approach to protect the railway 
and limit any potential impacts to 
buried infrastructure along Ojibway 
Parkway. 

◑ 

While design and construction of the 
substructure (deep foundations, 
temporary shoring and dewatering) is 
considered generally to be 
straightforward, some moderately 
complex settlement mitigation may be 
required for the embankments, 
particularly in the median and on the 
west approach to protect the railway 
and limit any potential impacts to 
buried infrastructure along Ojibway 
Parkway. 

◑ 

While design and construction of the 
substructure (deep foundations, 
temporary shoring and dewatering) is 
considered generally to be 
straightforward, some moderately 
complex settlement mitigation may be 
required for the embankments, 
particularly on the west approach to 
protect the railway and limit any 
potential impacts to buried 
infrastructure along Ojibway Parkway. 

◑ 

While design and construction of the 
substructure (deep foundations, 
temporary shoring and dewatering) is 
considered generally to be 
straightforward, some moderately 
complex settlement mitigation may be 
required for the embankments, 
particularly on the median and west 
approach to protect the railway and 
limit any potential impacts to buried 
infrastructure along Ojibway Parkway. 
 

◑ 

Economic 
Environment 

          

Construction Cost 

Initial construction cost is estimated 
to be $14M. 
Construction cost is only for a span 
crossing Ojibway Parkway, no 
crossing of the ETR tracks is 
included. 

 

Initial construction cost is estimated 
to be $33M. 

○ 

Initial construction cost is estimated 
to be $28M. 

◑ 

Initial construction cost is estimated 
to be $28M. 

◑ 

Initial construction cost is estimated 
to be $29M. 

◑ 

Maintenance and 
rehabilitation costs 

Minor rehabilitation will be required at 
25-year and 75-year points, 
consisting of concrete patch repair, 
crack injection, railing repairs.  
Major rehabilitation will be required at 
50-year point with bearing 
replacement, concrete repairs, railing 
replacement.  
Estimated maintenance and 
rehabilitation cost comparable with 
most other alternatives for their spans 
over Ojibway Parkway. 
Overall maintenance cost will be 
lower than other alternatives since 
this alternative only spans Ojibway 
Parkway resulting in less bridge area 
requiring maintenance. 

 

Minor rehabilitation will be required at 
25-year and 75-year points, 
consisting of concrete patch repair, 
crack injection, railing repairs, RSS 
wall repairs. 
Major rehabilitation will be required at 
50-year point with concrete repairs 
and railing replacement.  
Estimated maintenance and 
rehabilitation cost will be higher than 
some options due to amount of RSS 
wall within the boulevard. 

◑ 

Minor rehabilitation will be required at 
25-year and 75-year points, 
consisting of concrete patch repair, 
crack injection, railing repairs, RSS 
wall repairs 
Major rehabilitation will be required at 
50-year point with concrete repairs 
railing replacement.  
Estimated maintenance and 
rehabilitation cost will be higher than 
some options due to amount of RSS 
wall within the boulevard. 

◑ 

Minor rehabilitation will be required at 
25-year and 75-year points, 
consisting of concrete patch repair, 
crack injection, railing repairs, RSS 
wall repairs.  
Major rehabilitation will be required at 
50-year point with bearing 
replacement, concrete repairs, railing 
replacement.  
Maintenance and rehabilitation cost 
estimated to be lower with most other 
alternatives since the median 
crossing is a clear span rather than 
RSS wall embankment. 

 

Minor rehabilitation will be required at 
25-year and 75-year points, 
consisting of concrete patch repair, 
crack injection, railing repairs, RSS 
wall repairs. 
Major rehabilitation will be required at 
50-year point with bearing 
replacement, concrete repairs, railing 
replacement.  
Maintenance and rehabilitation cost 
estimated to be higher than other 
alternatives due to extensive RSS 
wall to link the split crossings. 

○ 

Recommendation       Preferred Design    

 
 

 ○ ◑  

Scoring Scale Highest negative impacts or lowest benefits Moderate negative impacts and benefits Lowest negative impacts or greatest benefits 
 


